RHIC SHUTDOWN SCHEDULE —Rev. 1

RESULTS— 1700HRSMAY 2, 2003

R. Zaharatos— April 30, 2003

SHUTDOWN PERIOD: THURSDAY, MAY 1, 2003, 0800 TO
1200HRS(MOST SYSTEMSREADY FOR BEAM BY 1130HRYS)

AGS— CONTROLLED ACCESSFOR POLARIMETER(ONLY IFAGSIS
OFF NO LATER THEN 0700HRS)

BOOSTER - NO ACCESS

LINAC —NO ACCESS

RHIC TUNNEL REMOTE CONTROLLED ACCESS PERIOD - 0815to
1100hrs— HP surveysrequired for beam dump and injection line.

RHIC IR's—PHENIX/+SECT. 7 AND PHOBOS/REMOTE CONTROLLED
ACCESS

STAR, BRAHMS, AND PP2PP/RESTRICTED ACCESS

PRIMAY JOBS:

JOBS STATUS CODE: C complete IP in-process RS reschedule
CAN cancelled * additions

AGSRING
C 1 CNI C15 Polarimeter work(1hr)

AGSEXTERNAL

C 1  Repar A/Cunitin FanHse. D
C 2  Repair ground fault on E10 Hse. A/C unit

C 1 Polarized Source maintenance



RHIC TUNNEL

1 P.S’s—repairs(SeelList) —-MOST WILL BE DEFFERED UNTIL NEXT
SHUTDOWN
C 2  Water phase transition checks and repairs — General inspection. 1-02Q20
replace thermostat, bypassed now. Repair O-07Q7 and O-07Q13, marginal,
check.

RHIC EXTERNAL

C 1 Y ArcP.S. at 1000P — check water mat interlock string(requires shutting d
own sub-station which feeds only this p.s.). (Phillips)
C 2 Rebooting of Xterminal Host Server acnsun64. Will be done at 0820hrs and

will effect the following users. STAR, BRAHMS, PHOBOS, OPPISATR
and some individual users notified separately.

RHIC POWER SUPPLLIES

Water Phase Transition Checks and Repairs
Rich C, Tom and Joe.
1. 1-02Q20 — Replaced thermostat. - Done
2. 0-07Q7 and O-07Q13, checked and werefine. - Done

Magnet Work — Rich Meier - Done
Ceramic Feedthrough cleaning in sector 3 where ground fault was found.

Spin Rotator p.s. OFF problem and other work — Gregg, Mitch, Rich K.
1. Alcove 5C yo5-rot3-2.3-ps control chassisto be replaced. - Done
2. Swap DC cables on the rear of the rotator p.s.’sin acoves 5C and 7A.- Done
3. Label therest of the circuit breakers. ONLY 3C Left
4. Re-label DC cablesof rotatorsin 5C, 7A, 7C, 9A — Not Done

M ain Power Supplies- Carl and Fred
Connect new reference to 720Hz chassis.- Done

Quench Detectors
Restart after Carl is done with 720Hz chassis work. — No Need to do, they did not go
down.
Sextupole P.S.’s
1. Bringup to 10A for 10min, re-train. — No Need to do
2. Runall up to 30A and look for trips. — Not Done

Check current requlator cards of bo3-qf6-ps and yo4-gf6-ps—Done

Test input Module at 1000P-Don — Not Done




Corrector yol-tv13-pswas swapped out (trpped to OFF state). Brian and Gene
Removed serial number 193 and installed serial number 066

Bo3-gd3-ps Fiber opticinterface card
Swapped out because of 1/0 difference error.

Yil10-qd2-ps
Swapped out node card cable because of status problem.

Quench Detector Work for snakesand rotators
Thresholds lowered and new ramp rates for p.s.’s given to MCR.
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